FORM DPW-CIA 2105 : : STATE OF HAWAII
Dapartment of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF DECEMBER 2015

Date: January 21, 2016

CONTRACTOR: Allied Pacific Builders, Inc.

e

ADDRESS: 94-260 Pupuole Street Contract No. 63440 [<]
City, State ZIP:  Waipahu, HI 96797 DAGS Job No. 12-20-2663
PROJECT TITLE: Hawaii State Hospital Reroof Buildings
CONTRACT i BRANGH USE
il ELEHT"AL REGIETEF* [} COMMENCEMENT REQGINRENENTS
Basic Contract Amount $ __2532311.00  |puE MONTHLY: | 4 PROUECT SCHEDULE
i #] DALY REPCRTS { =T PAYROLL AFFIDAN
THLY ES i ST |- CONTRACT NUMBER
*Hm:c* NAME AT r_ocmeu | T ALl SIGHATURES
| AS NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS
Total $ 25,008.00
Adjusted Contract Amount $ 2,657,319.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 63.95% $ 1,619425.00 $  15,899.00 $ 1,635324.00
Retained REDUCED|[ ] 3 99,251.00 $ 512.00 % 99,763.00
Amount Subject to Payment $ 1,520,174.00 $  15387.00 $ 1,535561.00
Payments to Date $ 1,054,961.00 $ 15,387.00 $ 1,070,348.00
Payments Now Due 3 465,213.00 $ - $ 465,213.00
Payment No. FINAL[ ] 6
Remarks: For projects alrsady Acceptad andiol . _ .
Conpi,dae St O Conc il ___£on rrceuse o e ot s S ottt o et o e
[ ] Project Acceptance Data have been made to this request; and least B0% of our workfome resides in Hawaii [ X ]
[ ]Project Completion Date Aas a preferred contractor, | have submittad all apprenticeship approval
i l:ornnuled ‘and Chothed by forms.
M x /%/“ FEB 26 2015
3. Ratosnmended Project Inspector or Enginesr Date-

An [\ Allied Pafific Builders, Inc.

M FEB 26 2006 egcfupdr
¥ A = (0.

A eer!)
D

’ FEB 26
) o n LN e AN 27 7016

Dale

5. approved: Branch Chief or Disrict Engineer Date: By signatura / Title

j ?;E }m &2 FEB2 9 2015

= Stae Puhianm Admiregraos Date:
> '




DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Depariment of Accounting and General Services
Division of Public Works

For the Month of: DECEMBER 2015

Contract No.: 63440

CONTRACTOR: Allied Pacific Builders, Inc.
PROJECT TITLE: Hawaii State Hospital Reroof Buildings DAGS Job No.: 12-20-2663
NTRACT
LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
PRIME CONTRACT TRADE NO. AMOUNT| TO DATE| CMPL %, RETAINED
Allied Pacific Suilders, Inc.  |General Contractor BC-23848 $1,913.153] $1.253,801] 6554%| 5% $62,650|A
BASI
| |SUBCONTRACTOR  |TRADE 12431
Commercial Sheetmetal $440,458| 5254.828| 56.85%| 10% $25.462
|Envi. Contral Specialist ssooo0]  ss0,000| 100.00%| 10% $5,000
|Machanical Trends 511,000 $0| 000%| 10% so
IFederal Welding $16,000 518,000 100.00%| 10% $1,600
R&M Painting $82,700 $44,888] 4B54%| 10% $4.499
so| #oiviol | 0% $0
sof #0iviol | 10% 50
so| #Divit | 10%
so| #Divio! | 10% $0
$0| #DIviot | 10% 50
so| #ovior | 10% 50
so| #Diviot | 10% 50
so| #oviol | 10% $0
so| #0iviol | 10% 0
so| #¥0iviol | 10% $0
sol #»Diviol | 10% 50
#0Iviol | 10% $0
#0Iviot | 10% $0
Tolal Relained from Subs $619,158 $365,824 $36,561|B
$2,532,311] $1.,818.425
R R M R RN N R A BN RN AR AN EA AN AR AR RA RS ARA NN A NN N EEBEEEEASAENAEEBANNANSEEEamEEE)
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $99,251|
| certify that the above retentions are correct for this request.
Chacked/Verified by

nAllled qécmmsuuders Inc.

Name of Conwﬂub w'
William A. Alicar, President

By Signature

A

Initial - Project Inspector or Engineer

JAN 9 7 7018

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: DECEMBER 2015

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 63440
PROJECT TITLE; Hawail State Hospital Reroof Buildings DAGS Job No.: 12-20-2663
o CHANGE
l-lw-l ORDER
9 LICENSE CHANGE QRDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINEDW
Allied Pacific Builders_ Inc.  |General Contractor ABC-23456 $18,917 $10,254| 51.48% 5% $512| A
o e e e A o
CHANGE
RDER
LICENSE CHANGE ORDER SUB] COMPL, %] RETN AMOUNT
|| SUBCONTRACTOR TRADE NO. AMQUNT| TODATE| CMPL ‘ RETAINED
$0| #DIvio 10% $0
s0| #Divio! 10% $0
#OIVIO! 10% $0
*#DIV/Ot 10% 50
#DIVIOI 10% $0
#DIviol 10% $0
#DIV/O! 10% $0
#DIViD1 10% $0
#DIVIO! 10% 50
#DIVIQ! 10% $0
#0DIVio! 10% $0
*¥DIVIG! 10% $0
#DIVIOl 10% $0
#DIVIO) 10% $0
#DIVi0| 10% $0
#DIVI0 10%
#Divial 10% $0
#DIVI0! 10% 50
Total Retained from Subs 50 $0 $0|B

I |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Checked/Verified by:

Alli Pacﬁcé\nlders Inc

A,

H.

mwwm. mAIlcar President JAN 2 7 2016

By Signature Date

NOTE
Columnar fotals shall be equal in dollar value to that on
the Menthly Estimate Sheet

Initial - Project Inspector or Engineer



L}

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 6 PROJECT TITLE: HAWAII STATE HOSPITAL - REROOF BUILDINGS

BILLING MONTH: December-16 DAGS JOB NO.: 1 2-20-2663 CONTRACT NO.: 63440

CONTRACTOR: ALLIED PACIFIC BUILDERS, INC.

VENDOR CODE: 28267800

Original Contract Payment Suffix: 1, 2

uffi Fund Symbol Amount Earned Retainage Amount Due
o1 Bl/-4otf §494 047 00 §29,834,.00 §465,2(3,00
Totals: $495,047.00 $29,834.00 $465,213.00
Change Order Payment Suffix: 3
Suffix Fund Symbeol Amount Earned Retaina Amecunt Due
03 B11-406M $0.00 40.00 $0.00
Totals:
Grand Total: $495,047.00 $29,834.00 $465,213.00

Z Xer FER 2 9 206
Verified DATE

(This Section for Adminlstrative Services Offlce Use Only)

Vendor Code 28267800

Cost Code 3A1

D ECEH\\JEW Voucher No. SWV 30/7
FEB2 82006, 3.4 e Vi

i 6
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